
[FEL_SC~1.XLS (Excel4)]Sheet1

Date Day Accel'r FEL Experiment
MeV Owl Day Swing

1 2 / 1 / 9 7 Mon. 9 M4 - Install M1 - Inj setup (LM,CB)

1 2 / 2 / 9 7 Tues. 9 M1 - Inj setup (JP,RL) M4 - Install M1 -CM setup (LM,CB)

1 2 / 3 / 9 7 Wed. 20 M1 - CM setup (JP,RL) M4 - Install M1 - CM Q test (BL,MD,JF)

1 2 / 4 / 9 7 Thurs. M4 - Install M1 - CM Q test (JP)

1 2 / 5 / 9 7 Fri. M1 - CM Q test (MD,JF) M4 - Install M1 - CM Q test (JP)

1 2 / 6 / 9 7 Sat.

1 2 / 7 / 9 7 Sun.

1 2 / 8 / 9 7 Mon. M4 - Install

1 2 / 9 / 9 7 Tues. M4 - Install

1 2 / 1 0 / 9 7 Wed. M4 - Install

1 2 / 1 1 / 9 7 Thurs. M4 - Install

1 2 / 1 2 / 9 7 Fri. M4 - Install

1 2 / 1 3 / 9 7 Sat.

1 2 / 1 4 / 9 7 Sun.

1 2 / 1 5 / 9 7 Mon. M4 - Install

1 2 / 1 6 / 9 7 Tues. M4 - Install equip. & valves (JP)M1 - Pump X Chbr/CM 4K (JP)

1 2 / 1 7 / 9 7 Wed. M1 - Cool CM to 4K (MD) M4 - CM to 2K/Act. DP (JP/TS) M1 - Bunch'r/CM tests (BL,PP/JP)

1 2 / 1 8 / 9 7 Thurs. 9 M1 - Inj set/CM test (DE,DD/MD) M1 - Inj set & ITV0F (CB,QS,GK) M1 - Buncher tests (BL,PP)

1 2 / 1 9 / 9 7 Fri. 9 M1 - ITV1F/CM test (DE,RH/MD) M1 - Beam to CM (GK,LM) M1 - Trans. F CM (BL,TS)

1 2 / 2 0 / 9 7 Sat. 38 M1 - Thr'd opt. chic.(DE,JK,RL) M1 - F CM in opt chic. (CB,LM) M1 - Beam to 2G (BL,RW)

1 2 / 2 1 / 9 7 Sun. 38 M1 - Beam to 2G (DE,QS) M1 - Beam to 2G (TS,GB) * M1 - Beam to 2G (BL,PP) *

1 2 / 2 2 / 9 7 Mon. 38 M1 - Beam to 2G (DE,LM) * M1 - Beam to 2G (RH,RW) * M1 - Beam to 2G (BL,PP) *

1 2 / 2 3 / 9 7 Tues. 38 M1 - Beam to 2G (JP,GB) * M1 - Beam to 2G (BL,RW) * M4 - Down

1 2 / 2 4 / 9 7 Wed. M4 - Down M4 - Down M4 - Down

1 2 / 2 5 / 9 7 Thurs. M4 - CHRISTMAS M4 - CHRISTMAS M4 - CHRISTMAS

1 2 / 2 6 / 9 7 Fri. M4 - Down M4 - Down M4 - Down

1 2 / 2 7 / 9 7 Sat. M4 - Down M4 - Down M4 - Down

1 2 / 2 8 / 9 7 Sun. M4 - Down M4 - Down M4 - Down

1 2 / 2 9 / 9 7 Mon. M4 - Down M4 - Down M4 - Down

1 2 / 3 0 / 9 7 Tues. M4 - Down M4 - Down M4 - Down

1 2 / 3 1 / 9 7 Wed. M4 - Down M4 - Down M4 - Down

M1 - Setup GB - G. Biallas RL - R. Li
M2 - Machine Development CB - C. Bohn LM - L. Merminga
M3 - Production DD - D. Douglas PP - P. Piot
M4 - Down DE - D. Engwall JP - J. Preble

RH - R. Hill QS - Q. Shu
*  If time is available: JK - J. Karn TS - T. Siggins

Inj setup for 60 pC GK - G. Krafft RW - R. Walker
Fine phase CM BL - Bob Legg
Gradient Cal. CM
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